



No. 061-9200712

OFFICE OF THE DISTRICT OFFICER ROADS,
HIGHWAY DIVISION, MULTAN
Fax No.061-9201498



To

Ms. Maryam Daud,
Web Developer / Data Administrator,
PPRA, Lahore.

No. 1292 /

Dated 04/12/2014.

Subject: ANNUAL PROCUREMENT PLAN FOR THE YEAR 2014-15.

Reference: Your Office letter No. WD (PPRA) 10-1/2011 dated 10.07.2014.

Kindly find enclosed herewith the requisite information on prescribed
Performa for further necessary action please.

DA/Information.


DISTRICT OFFICER ROADS
HIGHWAY DIVISION
MULTAN

C.C:-

1. Executive District Officer (Finance & Planning), Multan.
2. District Officer Planning, Multan with reference to his letter No. DOP/2478-2500 dated 23.08.2014.
- ✓ 3. Procurement Specialist PCGIP, CPU, Multan.


ANNUAL PROCUREMENT PLAN FOR THE YEAR 2014-15

Under Rule 8 of the Punjab Procurement Rules 2014

Name of Procuring Agency: **DISTRICT OFFICER (ROADS), W&S DEPARTMENT, MULTAN**

| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 |
|---------|---|-----------------|------------|----------------|--------------------|--|-------------------------------------|------------------------------|---------------------------|
| Sr. No. | Name of Procurement (Description) | Head of Account | Allocation | Estimated Cost | Procurement Method | Tentative Date of Procurement Notice Publication | Tentative Date of Award of Contract | Tentative Date of Completion | Benefits Likely to Attain |
| 1 | Construction of Road from Chak New 3 Faiz to Chak Old 3-Faiz, L=2.00 km | ADP | 8.277 | 8.277 | Open Tendering | 15.11.2014 | 31.12.2014 | 30.04.2015 | |
| 2 | Improvement of Road from Adda Peer Ghaib Pull Rawalwala via QaiserPur Head Matotli L=1.001 km | ADP | 19.315 | 19.315 | Open Tendering | 15.11.2014 | 31.12.2014 | 30.06.2015 | |
| 3 | Improvement of Road from Katchery Road to Hazoori Bagh Road opposite Relex Hotel L=0.50 km | ADP | 1.805 | 1.805 | Open Tendering | 15.11.2014 | 31.12.2014 | 28.02.2015 | |
| 4 | Improvement of Road from Bosan Road to Danish Town L=0.40 km | ADP | 1.804 | 1.804 | Open Tendering | 15.11.2014 | 31.12.2014 | 28.02.2015 | |
| 5 | Construction of Metalled Road in Zakriya Town Street No. 22-E Multan L=0.45 km | ADP | 3.237 | 3.237 | Open Tendering | 15.11.2014 | 31.12.2014 | 30.03.2015 | |
| 6 | Improvement of Road from Basti Bumb Chowk to Bagraywala L=1.90 km | ADP | 5.270 | 5.270 | Open Tendering | 15.11.2014 | 31.12.2014 | 30.04.2015 | |
| 7 | Improvement of Road from Main Road Qasim Bela to Western Fort Colony L=0.55 KM. | ADP | 1.687 | 1.687 | Open Tendering | 15.11.2014 | 31.12.2014 | 28.02.2015 | |
| 8 | Improvement of Street Qari Abdul Ghaffar Naqshbandi in Shah Ruakan-e-Alam Colony L = 0.06 km | ADP | 0.298 | 0.298 | Open Tendering | 15.11.2014 | 31.12.2014 | 01.01.2015 | |
| 9 | Construction of Metalled Road in Nashamen Colony Phase-II Multan L=0.20 km. | ADP | 1.477 | 1.477 | Open Tendering | 15.11.2014 | 31.12.2014 | 28.02.2015 | |
| 10 | Construction of Metalled Road from Northern Bypass to New Shalimar Colony via Uswa School L=0.50 km | ADP | 5.235 | 5.235 | Open Tendering | 15.11.2014 | 31.12.2014 | 30.04.2015 | |

| | | | | | | | | | |
|----|---|-----|--------|--------|----------------|------------|------------|------------|--|
| 11 | Widening/Improvement of road from District Jail Chowk to Jamil Abad Length=1.40 KM | ADP | 49.283 | 49.283 | Open Tendering | 27.11.2014 | 08.01.2015 | 08.07.2015 | |
| 12 | Improvement of Shujabad Bypass Road from Multan Shujabad Road Kali Pull to Pull Caval Wala from KM No.0.60 to 4.40 Length 3.80 KM | ADP | 35.838 | 35.838 | Open Tendering | 27.11.2014 | 08.01.2015 | 08.07.2015 | |
| 13 | Improvement of Internal Road in Hifza Garden and Rana Street Length 0.34 KM | ADP | 1.284 | 1.284 | Open Tendering | 27.11.2014 | 08.01.2015 | 08.03.2015 | |
| 14 | Improvement of road in Shadman Colony Opposite High Court Multan Length=0.25 KM | ADP | 1.411 | 1.411 | Open Tendering | 27.11.2014 | 08.01.2015 | 08.03.2015 | |



District Officer (Roads)
Highway Division, Multan

ANNUAL PROCUREMENT PLAN FOR THE YEAR 2014-15

Under Rule 8 of the Punjab Procurement Rules 2014

Name of Procuring Agency: **DISTRICT OFFICER (ROADS), W&S DEPARTMENT, MULTAN**

| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 |
|---------|--|-----------------|------------|----------------|--------------------|--|-------------------------------------|------------------------------|---------------------------|
| Sr. No. | Name of Procurement (Description) | Head of Account | Allocation | Estimated Cost | Procurement Method | Tentative Date of Procurement Notice Publication | Tentative Date of Award of Contract | Tentative Date of Completion | Benefits Likely to Attain |
| 15 | Improvement / Widening of Road from Bosan Road to Basti Bosan L=3.00 km | ADP | 20.822 | 20.822 | Open Tendering | 21.10.2014 | 15.12.2014 | 15.06.2015 | |
| 16 | Improvement / Widening of Road from Bosan Road to Flood Bund via BastiJhokeWainsKalan and ChahPunjayWala L=5.28 km | ADP | 35.992 | 35.992 | Open Tendering | 21.10.2014 | 15.12.2014 | 15.06.2015 | |
| 17 | Improvement of Road from Adda Nawabpur to Fazilpur L=4.43 km. | ADP | 35.018 | 35.018 | Open Tendering | 21.10.2014 | 15.12.2014 | 15.06.2015 | |
| 18 | Improvement/ Widening of Road from PunjKoha to PakayWala L=3.70 km. | ADP | 30.0 | 30.0 | Open Tendering | 21.10.2014 | 15.12.2014 | 15.06.2015 | |
| 19 | Construction of Road from Basti Nazimabad to Basti Allah Dadi via MouzaDhaloon | ADP | 36.0 | Un-approved | Open Tendering | | | | |
| 20 | Construction of Road from Flood Bund TO Sambhal High School. | ADP | 20.0 | Un-approved | Open Tendering | | | | |


 District Officer (Roads)
 Highway Division, Multan
