

**PROVINCIAL HIGHWAY DIVISION MULTAN**

**Annual Procurement Plan for the year 2014-15  
(under rule 8 of the Punjab Procurement Rule 2014)**

**Rs. in Million**

Sl. No	Name of Procurement (Description)	Head of Account	Allocation	Estimated Cost	Procurement Procedure / Process **	Tentative date of Procurement Notice publication	Tentative date of award of Contract	Tentative Delivery Schedule	Tentative Date of Schedule	Tentative Delivery Completion	Benefits Likely to Attain
1	2	3	4	5	6	7	8	9	10	11	12
1	Construction of 1st Part of southern bypass shujabad Multan from River Bank Chenab to Pull Syedwali or Hutti Siulanwali via Khangarh road & Canal bank towards North side to Connect existing Multan road, Tehsil Shujabad L=9.20 Km in District Multan.	45202	50.000	258.809	Single state one envelope	19-07-2014	30-09-2014	30-10-2014	12 months	29-10-2015	People will use this road and due to construction of this By Pass transporatation problems of people will be solved.
2	Construction of dual road from Khair Pur Road Joiya Chowk (Kehror Pacca) to Kasba Mari Bhagoo, Tehsil & District Lodhran (L=9.00 KM)	45202	30.000	107.137	Single state one envelope	19-07-2014	30-09-2014	30-10-2014	12 months	29-10-2015	People will use this road and due to construction of this By Pass transporatation problems of people will be solved.
3	Construction of Over-head Bridge on the railway lines between Jhanian Road to Police station sadder and Abdulghafoor road at Khanewal city	45202	20.000	661.057	Single state one envelope	19-07-2014	30-09-2014	30-10-2014	12 months	29-10-2015	People will use this road and due to construction of this By Pass transporatation problems of people will be solved.
4	Construction of Metalled road adda Sardarpur to Sial Machine, District Khanewal L=14.33 Km. (remaining portion).	45202	50.000	199.093	Single state one envelope	19-07-2014	30-09-2014	30-10-2014	12 months	29-10-2015	People will use this road and due to construction of this By Pass transporatation problems of people will be solved.
5	Construction of Metalled road Jarala to 25-Pull L=10.50 Km in District khanewal (remaining portion)	45202	50.000	142.189	Single state one envelope	19-07-2014	30-09-2014	30-10-2014	06 months	29-04-2015	People will use this road and due to construction of this By Pass transporatation problems of people will be solved.

Sl. No	Name of Procurement (Description)	Head of Account	Allocation	Estimated Cost	Procurement Procedure / Process **	Tentative date of Procurement Notice publication	Tentative date of award of Contract	Tentative Delivery Schedule	Tentative Date of Schedule	Tentative Delivery Completion	Benefits Likely to Attain
1	2	3	4	5	6	7	8	9	10	11	12
6	Construction of Dual Carriageway from railway crossing 112/10-R to Pull 114/10-R, Tehsil Jahanian L = 3.10 Km	45202	30.000	101.310	Single state one envelope	19-07-2014	30-09-2014	30-10-2014	08 months	29-06-2015	People will use this road and due to construction of this By Pass transporatation problems of people will be solved.
7	W/I of Roads From Iqbal Nagar to Dulwan, L=26.10 KM in District Khanewal	45202	50.000	355.891	Single state one envelope	19-07-2014	30-09-2014	30-10-2014	15 months	29-01-2016	People will use this road and due to widening /improvement of this road transporatation problems of people will be solved.
8	W/I of Roads from Kot Sujjan Sing Jandial Banglow, L= 19 K.M in District Khanewal	45202	50.000	226.276	Single state one envelope	19-07-2014	30-09-2014	30-10-2014	12 months	29-10-2015	People will use this road and due to widening /improvement of this road transporatation problems of people will be solved.
9	Construction of dual carriage way from Burewala to Chichawatni road, Vehari (Remaining Portion) L=20.14 Km in District Vehari	45202	150.000	980.233	Single state one envelope	19-07-2014	30-09-2014	30-10-2014	10 months	29-08-2015	People will use this road and due to construction of this By Pass transporatation problems of people will be solved.
10	Construction of road from karam pur to sher garh (length 15.30 Km) district Vehari	45202	50.000	120.856	Single state one envelope	19-07-2014	30-09-2014	30-10-2014	06 months	29-04-2015	People will use this road and due to construction of this By Pass transporatation problems of people will be solved.
11	Construction of road from Chak No.225/EB Dhariya to 231, 235/EB (L:4.50 km), District Vehari.	45202	40.000	39.976	Single state one envelope	19-07-2014	30-09-2014	30-10-2014	06 months	29-04-2015	People will use this road and due to construction of this By Pass transporatation problems of people will be solved.

Executive Engineer,  
Provincial Highway Division,  
Multan

**PROVINCIAL HIGHWAY DIVISION MULTAN**

**Annual Procurement Plan for the year 2014-15  
(under rule 8 of the Punjab Procurement Rule 2014)**

**Rs. in Million**

Sl. No	Name of Procurement (Description)	Head of Account	Allocation	Estimated Cost	Procurement Procedure / Process **	Tentative date of Procurement Notice publication	Tentative date of award of Contract	Tentative Delivery Schedule	Tentative Date of Schedule	Tentative Delivery Completion	Benefits Likely to Attain
1	2	3	4	5	6	7	8	9	10	11	12
1	Construction of 1st Part of southern bypass shujabad Multan from River Bank Chenab to Pull Syedwali or Hutti Siulanwali via Khangarh road & Canal bank towards North side to Connect existing Multan road, Tehsil Shujabad L=9.20 Km in District Multan.	45202	50.000	258.809	Single state one envelope	19-07-2014	30-09-2014	30-10-2014	12 months	29-10-2015	People will use this road and due to construction of this By Pass transporation problems of people will be solved.
2	Construction of dual road from Khair Pur Road Joiya Chowk (Kehror Pacca) to Kasba Mari Bhagoo, Tehsil & District Lodhran (L=9.00 KM)	45202	30.000	107.137	Single state one envelope	19-07-2014	30-09-2014	30-10-2014	12 months	29-10-2015	People will use this road and due to construction of this By Pass transporation problems of people will be solved.
3	Construction of Over-head Bridge on the railway lines between Jhanian Road to Police station sadder and Abdulghafoor road at Khanewal city	45202	20.000	661.057	Single state one envelope	19-07-2014	30-09-2014	30-10-2014	12 months	29-10-2015	People will use this road and due to construction of this By Pass transporation problems of people will be solved.
4	Construction of Metalled road adda Sardarpur to Sial Machine, District Khanewal L=14.36 Km. (remaining portion).	45202	50.000	199.093	Single state one envelope	19-07-2014	30-09-2014	30-10-2014	12 months	29-10-2015	People will use this road and due to construction of this By Pass transporation problems of people will be solved.
5	Construction of Metalled road Jarala to 25-Pull L=10.50 Km in District khanewal (remaining portion)	45202	50.000	142.189	Single state one envelope	19-07-2014	30-09-2014	30-10-2014	06 months	29-04-2015	People will use this road and due to construction of this By Pass transporation problems of people will be solved.

Sl. No	Name of Procurement (Description)	Head of Account	Allocation	Estimated Cost	Procurement Procedure / Process **	Tentative date of Procurement Notice publication	Tentative date of award of Contract	Tentative Delivery Schedule	Tentative Date of Schedule	Tentative Delivery Completion	Benefits Likely to Attain
1	2	3	4	5	6	7	8	9	10	11	12
6	Construction of Dual Carriageway from railway crossing 112/10-R to Pull 114/10-R, Tehsil Jahanian L = 3.10 Km	45202	30.000	101.310	Single state one envelope	19-07-2014	30-09-2014	30-10-2014	08 months	29-06-2015	People will use this road and due to construction of this By Pass transportation problems of people will be solved.
7	W/I of Roads From Iqbal Nagar to Dulwan, L=26.10 KM in District Khanewal	45202	50.000	355.891	Single state one envelope	19-07-2014	30-09-2014	30-10-2014	15 months	29-01-2016	People will use this road and due to widening /improvement of this road transportation problems of people will be solved.
8	W/I of Roads from Kot Sujjan Sing Jandial Banglow, L= 19 K.M in District Khanewal	45202	50.000	226.276	Single state one envelope	19-07-2014	30-09-2014	30-10-2014	12 months	29-10-2015	People will use this road and due to widening /improvement of this road transportation problems of people will be solved.
9	Construction of dual carriage way from Burewala to Chichawatni road, Vehari (Remaining Portion) L=20.14 Km in District Vehari	45202	150.000	980.233	Single state one envelope	19-07-2014	30-09-2014	30-10-2014	10 months	29-08-2015	People will use this road and due to construction of this By Pass transportation problems of people will be solved.
10	Construction of road from karam pur to sher garh (length 15.30 Km) district Vehari	45202	50.000	120.856	Single state one envelope	19-07-2014	30-09-2014	30-10-2014	06 months	29-04-2015	People will use this road and due to construction of this By Pass transportation problems of people will be solved.
11	Construction of road from Chak No.225/EB Dhariya to 231, 235/EB (L:4.50 km), District Vehari.	45202	40.000	39.976	Single state one envelope	19-07-2014	30-09-2014	30-10-2014	06 months	29-04-2015	People will use this road and due to construction of this By Pass transportation problems of people will be solved.

Executive Engineer,  
Provincial Highway Division,  
Multan