



ANNUAL PROCUREMENT PLAN FOR THE YEAR 2014-15

Under Rule 8 of the Punjab Procurement Rules 2014

1	2	3	4	5	6	7	8	9	10	11	12
S #	Name of Procurement (Description)	Head of Account	Allocation	Estimated Cost	Procurement Procedures/ Process	Procurement Method	Tentative Date of Procurement Notice Publication	Tentative Date of Award of Contract	Tentative Delivery Schedule	Tentative Date of Completion	Benefits Likely to Attain
1	Replacement of Outlived Rusty & Leaking Pipelines in Multan (Gastro Project).	ADP	39.157	99.993	Single Stage one Envelop	Open Tendering	Ongoing	Ongoing	March, 2015	March, 2015	
2	Construction of leftover Sullage Carrier from Bosan Road Disposal Station to Sewage Treatment Plant (STP) at Suraj Miani and STP to River Chenab, Punjab.	ADP	501.360	742.16	Single Stage one Envelop	Open Tendering	Ongoing	Ongoing	June, 2015	June, 2015	
3	Replacement of Outlived Sewer Lines in Multan.	ADP	200	1000	Single Stage one Envelop	Open Tendering	Oct: 2014	Oct: 2014	June, 2017	June, 2017	
4	Augmentation of Water Supply System in Multan.	ADP	150	150	Single Stage one Envelop	Open Tendering	Oct: 2014	Oct: 2014	June, 2015	June, 2015	
5	P/F of Battery of Taps at different water works WASA, Multan.	Non ADP	14.142	14.142	Single Stage one Envelop	Open Tendering	Ongoing	Ongoing	May, 2015	May, 2015	


 Director Works
 WASA, Multan


 Managing Director
 WASA, Multan