

**CITY DISTRICT GOVERNMENT, MULTAN**  
**PROCUREMENT PLAN FOR PCGIP SCHEMES (2014-15)**  
**(WORKS)**

Ref#	Procurement Steps	Activities	Repair/Improvement of Road from Goal Bagh to Northern Bypass via Khan Village. L. 3.96 km	R/Imp. of Road from Vehari Road to Ganda Nala to Railway Line Mumtazabad upto Khuni Burj. L. 2.10 km	R/Imp. of Road from Vehari Road Allah Wasya Chowk to Mumtazabad Flyover. L 0.9 km.	R/Imp. of Circular Road from Haram Gate to Dehli Gate via Khuni Burj (Partially) L. 1.10 km	
		Est. Cost PKR	25.016 Million	27.339 Million	12.435 Million	24.642 Million	
		ESMP Cost. PKR	0.290 Million	0.210 Million	0.000	0.000	
		Sr. No	9	10	11	12	
		EEPs	R&M of Roads and Streets				
		Method	NCB as provided in Section 3.3 of Guidelines for procurement of Goods, Works, and Non-Consulting services, under IBRD loans and IDA credits & Grants by World Bank borrowers, January 2011.				
II.B/3.5	Preparation of Bidding Documents/ Request for Quotations (in case of Shopping)		20 <sup>th</sup> October, 2014	20 <sup>th</sup> October, 2014	20 <sup>th</sup> October, 2014	20 <sup>th</sup> October, 2014	
1.12	Urban Unit's No-objection to Bidding Documents/ Request for Quotations in case of Shopping)		28 <sup>th</sup> October, 2014	Post Review	Post Review	Post Review	
2.7	Advertisement of Invitation for Bids/ Request for Quotations		31 <sup>st</sup> October, 2014	31 <sup>st</sup> October, 2014	31 <sup>st</sup> October, 2014	31 <sup>st</sup> October, 2014	
II.B/3.5	Bid or Quotation Submission/Opening Date		3 <sup>rd</sup> December, 2014	3 <sup>rd</sup> December, 2014	3 <sup>rd</sup> December, 2014	3 <sup>rd</sup> December, 2014	
II.C/3.5	Completion of Evaluation and Recommendations		8 <sup>th</sup> December, 2014	15 <sup>th</sup> December, 2014	15 <sup>th</sup> December, 2014	15 <sup>th</sup> December, 2014	
1.12	Urban unit's No-objection to Evaluation and contract award		12 <sup>th</sup> December, 2014	Post Review	Post Review	Post Review	
2.59	Award of Contract/ Issuance of Work Order		15 <sup>th</sup> December, 2014	17 <sup>th</sup> December, 2014	17 <sup>th</sup> December, 2014	17 <sup>th</sup> December, 2014	
2.60	Publication of Award of Contract		17 <sup>th</sup> December, 2014	19 <sup>th</sup> December, 2014	19 <sup>th</sup> December, 2014	19 <sup>th</sup> December, 2014	
3.3	Copy of signed contract sent to Bank		20 <sup>th</sup> December, 2014	20 <sup>th</sup> December, 2014	20 <sup>th</sup> December, 2014	20 <sup>th</sup> December, 2014	
	Completion of Contract/ Work		09 <sup>th</sup> March, 2015	09 <sup>th</sup> March, 2015	09 <sup>th</sup> March, 2015	09 <sup>th</sup> March, 2015	
2.34	Disbursement of Payment		24 <sup>th</sup> March, 2015	24 <sup>th</sup> March, 2015	24 <sup>th</sup> March, 2015	24 <sup>th</sup> March, 2015	


  
Prepared By


  
Checked By

  
Approved By  
District Engineer Roads  
Highway Division  
Multan

**CITY DISTRICT GOVERNMENT, MULTAN**  
**PROCUREMENT PLAN FOR PCGIP SCHEMES (2014-15)**  
**(WORKS)**

Ref#	Procurement Steps	Activities	R/Imp. of 100 Footi Road from T-Chowk to Muhammadi Chowk L. 1.10 km.	R/Imp. of Circular Road (Alang Road) L. 3.20 km	R/Imp. of Roads from Cardiology Center to Nawan Shaher Chowk. L. 0.60 km, DeraAdda to SaduSaam (AzmatWasti Road). L. 0.50 km & Hassan Parwana Road (Partially). L. 0.5 km
		Est. Cost PKR	19.501 Million	21.115 Million	20.609 Million
		ESMP Cost. PKR		0.265 Million	
		Sr. No	13	14	15
		EEPs	R&M of Roads and Streets		
Method	NCB as provided in Section 3.3 of Guidelines for procurement of Goods, Works, and Non-Consulting services, under IBRD loans and IDA credits & Grants by World Bank borrowers, January 2011.				
II.B/3.5	Preparation of Bidding Documents/ Request for Quotations (in case of Shopping)		20 <sup>th</sup> October, 2014	20 <sup>th</sup> October, 2014	20 <sup>th</sup> October, 2014
1.12	Urban Unit's No-objection to Bidding Documents/ Request for Quotations in case of Shopping)		Post Review	Post Review	Post Review
2.7	Advertisement of Invitation for Bids/ Request for Quotations		31 <sup>st</sup> October, 2014	31 <sup>st</sup> October, 2014	31 <sup>st</sup> October, 2014
II.B/3.5	Bid or Quotation Submission/Opening Date		3 <sup>rd</sup> December, 2014	3 <sup>rd</sup> December, 2014	3 <sup>rd</sup> December, 2014
II.C/3.5	Completion of Evaluation and Recommendations		15 <sup>th</sup> December, 2014	15 <sup>th</sup> December, 2014	15 <sup>th</sup> December, 2014
1.12	Urban unit's No-objection to Evaluation and contract award		Post Review	Post Review	Post Review
2.59	Award of Contract/ Issuance of Work Order		17 <sup>th</sup> December, 2014	17 <sup>th</sup> December, 2014	17 <sup>th</sup> December, 2014
2.60	Publication of Award of Contract		19 <sup>th</sup> December, 2014	19 <sup>th</sup> December, 2014	19 <sup>th</sup> December, 2014
3.3	Copy of signed contract sent to Bank		20 <sup>th</sup> December, 2014	20 <sup>th</sup> December, 2014	20 <sup>th</sup> December, 2014
	Completion of Contract/ Work		09 <sup>th</sup> March, 2015	09 <sup>th</sup> March, 2015	09 <sup>th</sup> March, 2015
2.34	Disbursement of Payment		24 <sup>th</sup> March, 2015	24 <sup>th</sup> March, 2015	24 <sup>th</sup> March, 2015

Prepared By 


Checked By 

Approved  
  
**District Officer Roads**  
**Highway Division**  
**Multan**

**CITY DISTRICT GOVERNMENT, MULTAN**  
**PROCUREMENT PLAN FOR PCGIP SCHEMES (2014-15)**  
**(WORKS)**

Ref#	Procurement Steps	Activities	Imp. of Roads from Mumtazabad Post Office to Nusrat Road. L. 0.7 km, HaqBao Road from Makhdoom Rasheed Road to Vehari Road. L. 0.21 km, Children Park Mumtazabad Road L 0.7 km & Road along Faisal Mukhtar Park.	Imp. of Road from MDA Chowk to Rajwana Road via FIA Office. L 0.80 km	Imp. of Roads form Chungi No. 6 to SiddiqiaRaod. L. 0.6 km, Bosan Road to Khan Village, Sabzazar Colony. L. 0.6 km, Bosan Road to Income Tax Colony. L. 0.5 km, Bosan Road to Nasheman Colony (Partially). L. 0.25 km.
		Est. Cost PKR	17.932 Millions	10.315 Millions	14.456 Millions
		ESMP Cost. PKR	0.000	0.000	0.000
		Sr. No	16	17	18
		EEPs	R&M of Roads and Streets		
Method	NCB as provided in Section 3.3 of Guidelines for procurement of Goods, Works, and Non-Consulting services, under IBRD loans and IDA credits & Grants by World Bank borrowers, January 2011.				
ii.B/3.5	Preparation of Bidding Documents/ Request for Quotations (in case of Shopping)		20 <sup>th</sup> October, 2014	20 <sup>th</sup> October, 2014	20 <sup>th</sup> October, 2014
1.12	Urban Unit's No-objection to Bidding Documents/ Request for Quotations in case of Shopping)		Post Review	Post Review	Post Review
2.7	Advertisement of Invitation for Bids		31 <sup>st</sup> October, 2014	31 <sup>st</sup> October, 2014	31 <sup>st</sup> October, 2014
ii.B/3.5	Bid or Quotation Submission/Opening Date		3 <sup>rd</sup> December, 2014	3 <sup>rd</sup> December, 2014	3 <sup>rd</sup> December, 2014
ii.C/3.5	Completion of Evaluation and Recommendations		15 <sup>th</sup> December, 2014	15 <sup>th</sup> December, 2014	15 <sup>th</sup> December, 2014
1.12	Urban unit's No-objection to Evaluation and contract award		Post Review	Post Review	Post Review
2.59	Award of Contract/ Issuance of Work Order		17 <sup>th</sup> December, 2014	17 <sup>th</sup> December, 2014	17 <sup>th</sup> December, 2014
2.60	Publication of Award of Contract		19 <sup>th</sup> December, 2014	19 <sup>th</sup> December, 2014	19 <sup>th</sup> December, 2014
1.3	Copy of signed contract sent to Bank		20 <sup>th</sup> December, 2014	20 <sup>th</sup> December, 2014	20 <sup>th</sup> December, 2014
	Completion of Contract/ Work		09 <sup>th</sup> March, 2015	09 <sup>th</sup> March, 2015	09 <sup>th</sup> March, 2015
2.34	Disbursement of Payment		24 <sup>th</sup> March, 2015	24 <sup>th</sup> March, 2015	24 <sup>th</sup> March, 2015

Prepared By 

Checked By 

  
**District Officer Roads**  
**Highway Division**  
**Multan**